

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	6 th March 2026
Team ID	
Project Name	Heart Disease Analysis
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

This section outlines the functional requirements (Epics) and specific user stories prioritized for the development of the Heart Disease Analysis platform.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Engineering	USN-1	As a developer, I can collect and clean the heart disease dataset using SQL to ensure data integrity.	5	High	Anuja
Sprint-1	Data Engineering	USN-2	As a developer, I can connect the SQL database to Tableau to enable real-time data visualization.	3	High	Priyadeb
Sprint-2	Visualization	USN-3	As a cardiologist (Dr. Sharma), I can filter patient data by age, BMI, and smoking habits to identify high-risk groups.	5	High	Pallavi

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Visualization	USN-4	As a user (Anita), I can view my health metrics compared to healthy benchmarks on a simplified dashboard.	3	Medium	Pallavi
Sprint-3	Web Integration	USN-5	As a developer, I can create a Flask web application to host the project interface.	5	High	Anuja
Sprint-3	Web Integration	USN-6	As a user, I can view the interactive Tableau Storyboard embedded within the Flask UI.	3	High	Priyadeb
Sprint-4	Documentation	USN-7	As a team, we can record a project demonstration video and finalize the technical documentation.	2	Medium	All Members

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	8	6 Days	05 Feb 2026	11 Feb 2026	8	11 Feb 2026
Sprint-2	8	6 Days	12 Feb 2026	18 Feb 2026	8	18 Feb 2026
Sprint-3	8	6 Days	19 Feb 2026	25Feb 2026	8	25 Feb 2026
Sprint-4	2	4 Days	26 Feb 2026	3March 2026	2	3 March 2026

Velocity:

The team's average velocity is 8 story points per sprint. Based on a 6-day sprint duration, the average velocity per iteration unit is approximately 1.3 story points per day.

Burndown Chart Analysis:

The Burndown Chart for this project tracks the completion of story points over the four sprints.

- **Ideal Burn Line:** A straight line from 26 total story points to zero over the project duration.

- **Actual Burn Line:** Shows steady progress, with significant drops at the end of Sprint 1 and Sprint 2 as the core Data Engineering and Visualization tasks were completed. The final documentation tasks in Sprint 4 brought the remaining work to zero on schedule.